


WLCG Future



LHC operations

Original plan: Long Shutdown 3 from November 2025 to May 2029 (42 months)

New estimate: 51 months are actually needed

Current assumption: 47 months

Newest proposal: run until June 2026, LS3 until May 2030

- LS4 moves to 2034-2035

Decision tomorrow



WLCG evolution

Technical aspects are now handled by two bodies: TCB and Ops

- TCB: Technical Coordination Board, replaces Grid Deployment Board
- TCB composition and exact functioning is yet to be defined
- There is a talk of a more open Technical Forum, details even less clear